
 

 

UPCOMING WORK 

Contractor will continue asphalt paving operations on the main line to include the Skyliners subdivision this week.  

Contractor will be working on the west end of the project for the rest of the week  Monday thru Friday 7:00 a.m. to 

7:00 p.m. Contractor anticipates placing asphalt approach pavement for driveways, on the west end of the project, 

towards the end of this week. 

   
 

   

TRAFFIC GUIDANCE 
Please use caution in the construction zones. Temporary traffic control, flaggers and a pilot vehicle will guide the 

travelling public through the work zones.  Traffic delays should be expected. Crews will be working on the 

project during weekdays from 7:00 a.m. to 7:00 p.m. for the next several weeks. 

 

 
 

 
 

 
 

 
 

 
 

 
  

 

Skyliners Road Improvement Project 
PROJECT UPDATE 

May 9, 2016 

Western Federal Lands Highway Division 
Federal Highway Administration 

Top lift of asphalt around 

concrete raised islands in the 

subdivision. 

West bound lane prior to installing the 

finished approaches. 

PROJECT INFORMATION 
 

Contractor: 

HIGH DESERT AGGREGATE 
& PAVING INC. 

TERREBONNE, OR 

 

Completion Date: 

AUGUST 10, 2016 

CONTACT INFORMATION 

Contracting Officer: 

Paul Akehurst 

Project Engineer (COTR) 
 

Email: Paul.Akehurst@dot.gov 

mailto:Paul.Akehurst@dot.gov

